
State of California Department of Transportation Page 1
08/20/05 Statement of Ongoing Contracts as of 09/06/05

08District

08-RIV-60-15.1/15.3

08-RIV-60-22.0/26

08-RIV-71-/2.7

08-RIV-74-23.5/25.9

08-RIV-74-27.5/32.5

08-RIV-74-37.9/38

Fed Aid

HB4N

HM1

HE13

HM1

HM1

HB1

Pgm Code
IN RIVERSIDE COUNTY IN MORENO VALLEY
FROM 0.3 KM WEST TO 0.1 KM EAST OF
HEACOCK STREET OVERCROSSING

IN RIVERSIDE COUNTY NEAR MORENO
VALLEY FROM GILMAN SPRINGS EXIT  RAMP
TO 3.2 KM WEST OF JACKRABBIT TRAIL

IN RIVERSIDE COUNTY NEAR CORONA AND
CHINO HILLS FROM SAN BERNARDINO AND
RIVERSIDE COUNTY LINE TO SANTA ANA
RIVER BRIDGE

IN RIVERSIDE COUNTY NEAR LAKE
ELSINORE FROM MAPES ROAD TO NAVAJO
ROAD

IN RIVERSIDE COUNTY IN ROMOLAND  FROM
ROUTE 215 AND 74 SEPARATION TO CREAG
AVENUE

IN RIVERSIDE COUNTY IN HEMET FROM 0.3
KM WEST OF CAWSTON AVENUE TO 0.3 KM
EAST OF CAWSTON AVENUE

Description 

WIDEN OFF RAMP

COLD PLANE ASPHALT CONCRETE

WIDEN DIVIDED HIGHWAY

ASPHALT CONCRETE OVERLAY

RESURFACE ASPHALT CONCRETE

INSTALL TRAFFIC SIGNAL

Type Of Work
BEADOR CONSTRUCTION CO., INC.

ALL AMERICAN ASPHALT

SEMA CONSTRUCTION

VANCE CORPORATION

EXCEL PAVING COMPANY

T D S ENGINEERING

Contractor

CORONA, CA  92883

CORONA, CA  92878

LAKE FOREST, CA  92630

RIALTO, CA  92377

LONG BEACH CA 90806

WESTLAKE VILLAGE  CA
91361320

 

 

 

 

(562)599-5841

(805)371-4639

AL-SAADOON, ALI

OZOWARA, DENIS

YOGARAJAH, MANNY M.

CALIXTO, MIGUEL

FATHI, ALI

EBRAHAM, EBRAHAM

Resident
Engineer

(951)276-1945

(951)232-3714

(951)830-6864

(909)232-8955

(951)232-7259

(951)232-6263

 $648,220

 $680,000

 $9,375,643

 $148,633

 $223,991

 $200,295

Bid + CCOs

 $646,874

 $640,787

 $9,389,042

 $0

 $0

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
06/25/04

03/23/05

12/29/03

04/26/02

05/26/05

07/28/05

Awarded

07/07/04

04/05/05

01/14/04

05/07/02

06/08/05

08/10/05

Approved

12/19/05

08/01/05

04/28/08

Est Comp

 0%

 100%

 0%

 0%

 0%

 0%

%Time

 0%

 100%

 0%

 0%

 0%

 0%

% Work 

PLANT EST
SATIS

COMPLETED

PLANT EST
SATIS

 

 

 

Message

08-486204

08-0E9404

08-446514

08-1A0104

08-0F4304

08-475604

Contract 

  

  

HP21-6208-(007)

  

  

ACST-P074-(049)

  

  

L-6208-(007)

  

  

PHG-P074-(049)

  

  

  

  

  

  

WPCP

WPCP

SWPPP

  

WPCP

WPCP

26320 LESTER CIRCLE

P.O. BOX 2229

2 SOUTH POINTE DR. STE 295

2271 LOCUST AVENUE

2230 LEMON AVENUE

2899 AGOURA ROAD SUITE 171

2023 CHICAGO AVE. STE
B-6

2781 W. RAMSEY ST.
STE 7

790 S. VIA LATA STE
100

14340 ELSWORTH, STE
#117

2023 CHICAGO AVE. STE
B-6

1110-A RESEARCH DRIVE

RIVERSIDE, CA 92507

BANNING, CA 92220-3700

COLTON, CA 92334

MORENO VALLEY, CA 92553

RIVERSIDE, CA 92507

REDLANDS, CA 92374-4562

Accepted

08/01/05

Location
Storm Water
Plan



State of California Department of Transportation Page 2
08/20/05 Statement of Ongoing Contracts as of 09/06/05

08District

08-RIV-74-88.4/89.8

08-RIV-79-9.0/15

08-RIV-79-/2.3

08-RIV-91-7.4/21.6

08-RIV-111-53.0/56.2

08-RIV-215-37.7/43.9

Fed Aid

HB1

HM1

HM1

HB4N
HE13

HM1

HB5
HB4C
HE11

Pgm Code
IN RIVERSIDE COUNTY NEAR PALM DESERT
EAST OF ROUTE 371 JUNCTION FROM 5.8
KM TO 8.1 KM EAST OF BIG HORN DRIVE

IN RIVERSIDE COUNTY NEAR WINCHESTER
FROM RANGE CREEK BRIDGE TO NEWPORT
ROAD

IN RIVERSIDE COUNTY FROM RIVERSIDE
AND SAN DIEGO COUNTY TO 0.3 KM NORTH
OF 371 AND 79 JUNCTION

IN RIVERSIDE COUNTY IN RIVERSIDE FROM
0.1 KM EAST OF MAGNOLIA AVENUE
UNDERCROSSING TO 0.3 KM EAST OF
BROCKTON AVENUE UNDERCROSSIN

IN RIVERSIDE COUNTY IN PALM SPRINGS
FROM VISTA CHINO AT PALM CANYON
DRIVE TO CHINO CREEK BRIDGE

IN RIVERSIDE COUNTY IN RIVERSIDE AND
MORENO VALLEY AT VARIOUS  LOCATIONS

Description 

CONSTRUCT METAL BEAM GUARD RAILING

RUBBERIZED ASPHALT CONCRETE OVERLAY

RUBBERIZED ASPHALT CONCRETE

WIDEN EXISTING HIGHWAY AND BRIDGES

RESURFACE ASPHALT CONCRETE

WIDEN EXISTING FREEWAY

Type Of Work
CROWN FENCE CO

MANHOLE ADJUSTING CONTRACTORS
INC

ORTIZ ASPHALT PAVING COMPANY

BRUTOCO ENGINEERING &
CONSTRUCTION INC

GRANITE CONSTRUCTION CO.

WASHINGTON/OBAYASHI

Contractor

SANTA FE SPRINGS CA 90670

PICO RIVERA CA 906602135

COLTON CA 92324

FONTANA  CA  92334-0429

INDIO, CA  92203

HIGHLAND, CA  92346

(562)864-5177

(323)558-8000

(909)382-2233

 

 

 

TRAN, KEN

AL-SAADOON, ALI

KAWWA, JABRA

CALIXTO, MIGUEL

VERLENGIA, ROMANO

LOPEZ, JOE

Resident
Engineer

(951)830-9255

(951)232-3513

(951)232-3747

(909)232-8957

(951)538-9810

(909)275-0751

 $140,434

 $793,350

 $292,865

 $18,408,752

 $727,652

 $200,077,973

Bid + CCOs

 $131,578

 $762,992

 $285,855

 $18,769,468

 $775,084

 $69,066,008

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
05/10/05

04/21/05

04/27/05

05/29/01

04/28/05

02/06/04

Awarded

05/24/05

05/04/05

05/13/05

06/07/01

05/11/05

02/24/04

Approved

07/21/05

08/01/05

08/05/05

10/03/06

08/29/05

05/18/07

Est Comp

 100%

 100%

 100%

 0%

 73%

 37%

%Time

 100%

 100%

 100%

 0%

 98%

 34%

% Work 

COMPLETED

SUSPENDED

COMPLETED

PLANT EST
SATIS

 

 

Message

08-1A5504

08-0F4604

08-0E0304

08-4353U4

08-0F4704

08-334844

Contract 

ACSP-P074-(048)

  

  

ACNH-P091-(104)

  

ACNH-215 -(219)

PHG-P074-(048)

  

  

  

  

I-215 -(219)

  

  

  

  

  

ACNH-X065-(080)

WPCP

WPCP

WPCP

SWPPP

WPCP

SWPPP

12118 BLOOMFIELD AVENUE

9500 BEVERLY ROAD

P O BOX 883

PO BOX 429

38000 MONROE ST.

P.O. BOX 600

3474 NIKI WAY

2023 CHICAGO AVE. STE
B-6

2023 CHICAGO AVE STE
B-6

3474 NIKI WAY

2781 W. RAMSEY ST.
STE 7

3474 NIKI WAY

RIVERSIDE, CA 92507

RIVERSIDE, CA 92507

RIVERSIDE, CA 92507

RIVERSIDE, CA 92507

BANNING, CA 92220-3700

RIVERSIDE, CA 92557

Accepted

07/26/05

08/01/05

08/10/05

08/29/05

Location
Storm Water
Plan



State of California Department of Transportation Page 3
08/20/05 Statement of Ongoing Contracts as of 09/06/05

08District

08-RIV-371-61.0/69

08-SBD-10-.1/9.2

08-SBD-10-2.5/10

08-SBD-10-24.2/24.3

08-SBD-10-28.3/30.1

08-SBD-10-30.9/31.9

Fed Aid

HM1

HA22

HA22

HA4S2

HB32

HA25

Pgm Code
IN RIVERSIDE COUNTY NEAR CAHUILLA
FROM 1.2 KM EAST OF WILSON VALLEY
ROAD TO 1.3 KM WEST OF BAUTISTA  ROAD

IN SAN BERNARDINO COUNTY IN
MONTCLAIR, UPLAND AND ONTARIO AT
VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY AT VARIOUS
LOCATIONS

IN SAN BERNARDINO COUNTY IN COLTON
AND SAN BERNARDINO AT ROUTE 10 AND
215 SEPARATION

IN SAN BERNARDINO COUNTY IN REDLANDS
AT THE ROUTE 10 AND 30  SEPARATION

IN SAN BERNARDINO COUNTY IN REDLANDS
FROM 10 AND 38 SEPARATION TO
UNIVERSITY STREET UNDERCROSSING

Description 

OVERLAY ASPHALT CONCRETE

RESURFACE EXISTING HIGHWAY

MODIFY CHANGEABLE MESSAGE SIGNS

SEISMIC RETROFIT

HIGHWAY PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

Type Of Work
FNF CONSTRUCTION INC

AMERICAN CIVIL CONSTRUCTORS
WEST COAST INC.

PETERSON CHASE GENERAL
ENGINEERING CONSTRUCTION INC

BRUTOCO ENGINEERING &
CONSTRUCTION INC  MR. TIM ROSS

BELAIRE-WEST LANDSCAPE INC.

DIVERSIFIED LANDSCAPE COMPANY

Contractor

TEMPE AZ 85280

BENICIA, CA  94510

IRVINE  CA 926145706

FONTANA  CA  92334

BUENA PARK, CA  90620

WINCHESTER, CA  92596

(480)784-2910

 

(949)252-0441

 

 

 

FATHI, ALI

SAOUD, NAHRO

SAVALA, MARIO

KAWWA, JABRA

MORO, BILL

SPRAY, MICHAEL

Resident
Engineer

(951)232-7259

(951)232-3778

(951)453-8925

(909)275-0211

(951)830-6815

(951)232-6497

 $915,440

 $5,710,120

 $827,004

 $16,041,459

 $559,621

 $1,058,708

Bid + CCOs

 $776,596

 $5,836,186

 $511,442

 $15,818,390

 $530,287

 $927,211

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
10/21/04

06/23/04

06/28/04

11/25/03

04/11/02

04/07/04

Awarded

10/28/04

07/06/04

07/08/04

12/09/03

04/23/02

04/22/04

Approved

08/03/05

08/29/05

09/20/05

12/30/05

02/17/06

04/08/08

Est Comp

 100%

 95%

 100%

 100%

 0%

 32%

%Time

 100%

 99%

 61%

 98%

 0%

 88%

% Work 

COMPLETED

 

 

 

PLANT EST
SATIS

 

Message

08-0E0404

08-0A1804

08-366204

08-371304

08-475104

08-474204

Contract 

  

ACIM-010 -(250)

HP21-6208-(005)

  

IM-    -(   )

ACIM-010 -(251)

  

  

LN-6208-(005)

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

  

SWPPP

P O BOX 5005

3701 MALLARD DR.

1792 KAISER AVENUE

P O BOX 429

7371 WALNUT AVE.

33801 WASHINGTON ST.

2023 CHICAGO AVE. STE
B-6

790 S. VIA LATA STE
100

1110-A RESEARCH DR.

4100 LATHAM STREET
STE E

464 W. FOURTH STREET
6TH FLOOR

464 W. FOURTH ST. 6TH
FLR

RIVERSIDE, CA 92507

COLTON, CA 92324

REDLANDS, CA 92374-4562

RIVERSIDE, CA 92501

SAN BERNARDINO, CA
92401-1400

SAN BERNARDINO, CA
92401-1400

Accepted

08/04/05

Location
Storm Water
Plan



State of California Department of Transportation Page 4
08/20/05 Statement of Ongoing Contracts as of 09/06/05

08District

08-SBD-15-8.8/10.2

08-SBD-15-16.0/30

08-SBD-15-33.5/34.5

08-SBD-15-41.1/41.7

08-SBD-15-74.9/124

08-SBD-18-36.2/37.3

Fed Aid

HM2

HM1

HE11

HB32

HA22
HB4C

HB1

Pgm Code
IN SAN BERNARDINO COUNTY IN FONTANA
AND RANCHO CUCAMONGA FROM CHERRY
AVENUE UNDERCROSSING TO 0.9 KM NORTH
OF SUMMIT AVENUE OVERCRO

IN SAN BERNARDINO COUNTY NEAR CAJON
JUNCTION FROM 0.4 KM SOUTH OF
CLEGHORN CREEK BRIDGE TO 2.1 KM
NORTH OF OAK HILL ROAD OVERCROS

IN SAN BERNARDINO COUNTY IN HESPERIA
FROM 0.8 KM SOUTH TO 0.8 KM NORTH OF
MAIN STREET  OVERCROSSING

IN SAN BERNARDINO COUNTY IN
VICTORVILLE FROM 0.5 KM SOUTH OF TO
0.5 KM NORTH OF ROY RODGERS
OVERCROSSING

IN SAN BERNARDINO COUNTY IN AND  NEAR
BARSTOW AND YERMO FROM EAST MAIN
STREET OVERCROSSING TO 0.32 KM SOUTH
OF RASOR ROAD

IN SAN BERNARDINO COUNTY NEAR SNOW
VALLEY FROM 3.8 KM TO 5.7 KM WEST OF
GREEN VALLEY LAKE ROAD

Description 

PLANT ESTABLISHMENT

REMOVE AND REPLACE CONCRETE

RECONSTRUCT EXISTING FREEWAY

HIGHWAY PLANTING AND IRRIGATION

ROADWAY REHABILITATION

WIDEN LANE AND SHOULDER

Type Of Work
DIVERSIFIED LANDSCAPE CO

ALL AMERICAN ASPHALT

YEAGER SKANSKA INC

DIVERSIFIED LANDSCAPE CO.

KIEWIT PACIFIC CO.

PK CONSTRUCTION

Contractor

WINCHESTER CA 92596

CORONA CA 92878

RIVERSIDE CA 925020087

WINCHESTER, CA  92596

VANCOUVER, WA  98668

ALTADENA CA 91001

(909)926-7444

(951)736-7600

(909)684-5360

 

 

(626)794-0080

MORO, BILL

ABU-GHARBIEH, IMAD

SARKIN, SUE

RUBALCABA, JOE

SPENCER, OWEN

OCHOA, WIL

Resident
Engineer

(951)830-6815

(951)232-3610

(760)241-4695

(909)232-8620

(760)256-5558

(951)232-7261

 $251,311

 $508,624

 $8,805,438

 $746,075

 $43,488,733

 $331,983

Bid + CCOs

 $156,629

 $656

 $7,352,296

 $679,121

 $12,045,719

 $342,944

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
02/19/03

05/26/05

09/05/03

12/26/02

04/07/04

09/30/04

Awarded

03/04/03

06/06/05

09/22/03

01/09/03

04/26/04

10/19/04

Approved

03/22/06

11/25/05

11/09/05

09/18/05

05/10/06

07/21/05

Est Comp

 81%

 28%

 91%

 71%

 47%

 100%

%Time

 61%

 0%

 82%

 91%

 28%

 100%

% Work 

 

 

 

 

SUSPENDED

COMPLETED

Message

08-1A7104

08-0F4904

08-370204

08-493504

08-4567V4

08-451404

Contract 

  

  

ACIM-015 -(217)

  

ACIM-015 -(218)

ACST-P018-(036)

  

  

ACIM-015 -(217)

  

ACIM-015 -(218)

PH-P018-(036)

  

  

HP21-6208-(005)

  

  

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

33801 WASHINGTON STREET

P O BOX 2229

P O BOX 87

33801 WASHINGTON STREET

P.O. BOX 1769

2255 N WINDSOR

464 W. FOURTH STREET
6TH FLOOR

603 S. MILLIKEN AVE.
STE K

12402 INDUSTRIAL
BLVD. STE F1 & F2

464 W. FOURTH STREET
MS 1104

222 E. MAIN ST.,
SUITE 208

2351 LUGONIA AVENUE
SUITE F

SAN BERNARDINO, CA
92401-1400

ONTARIO, CA 91761

VICTORVILLE, CA 92392

SAN BERNARDINO, CA
92401-1400

BARSTOW, CA 92311

REDLANDS, CA 92374

Accepted

07/22/05

Location
Storm Water
Plan



State of California Department of Transportation Page 5
08/20/05 Statement of Ongoing Contracts as of 09/06/05

08District

08-SBD-18-44.3/54.5

08-SBD-18-97.5/101

08-SBD-40-18.3/50.3

08-SBD-40-73.0/91

08-SBD-40-80.3/119.6

08-SBD-40-106.5/108

Fed Aid

HM1

HM1

HM1

HM1A

HA21

HA21

Pgm Code
IN SAN BERNARDINO COUNTY IN AND  NEAR
BIG BEAR LAKE FROM BIG BEAR DAM TO
JUNCTION ROUTE 38 AT BIG  BEAR CITY

IN SAN BERNARDINO COUNTY IN
VICTORVILLE FROM JUNCTION 18 AND 395
TO CAHUENGA ROAD

IN SAN BERNARDINO COUNTY AT VARIOUS
LOCATIONS

IN SAN BERNARDINO COUNTY FROM 2.4 KM
WEST OF OLD DAD WASH TO 1.0 KM WEST
OF NEWTON WASH AND IN AND NEAR
NEEDLES FROM JAVA OVERHEAD

IN SAN BERNARDINO COUNTY AT VARIOUS
LOCATIONS

IN SAN BERNARDINO COUNTY ON
INTERSTATE 40 AT FENNER OVERHEAD

Description 

RESURFACE ASPHALT CONCRETE

RUBBERIZED ASPHALT CONCRETE OVERLAY

RESURFACE ASPHALT CONCRETE

PLACE MEDIUM SEAL COAT

TREAT BRIDGE DECKS AND SEALS

STRUCTURE REPLACEMENT

Type Of Work
GRANITE CONSTRUCTION COMPANY

SULLY-MILLER CONTRACTING CO.

KIEWIT PACIFIC COMPANY

WESTERN STATES SURFACING INC

GRANITE CONSTRUCTION CO.,
INC.MR. MATT SEEHAWER

KIEWIT PACIFIC CO MR. DARWIN
BRAUN

Contractor

WATSONVILLE CA 95077

VICTORVILLE, CA  92394-9684

NEWBERRY SPRINGS, CA  92365

MODESTO CA 95352

YUCCA VALLEY  CA  92284

PHOENIX AZ 85040-2924

(831)724-1011

 

 

(209)525-9065

 

 

NGUYEN, VU

THORN, CHARLES

YUEN, MICHAEL

SHAHIDI, SHAINE

YANG, CHAD

Resident
Engineer

(951)232-7582

(951)232-7260

(951)232-7522

 

(760)326-4884

(909)232-7638

 $2,228,230

 $810,575

 $626,722

 $689,690

 $5,051,138

 $5,720,272

Bid + CCOs

 $96,871

 $199,252

 $737,983

 $0

 $4,087,597

 $4,739,077

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
04/25/05

06/15/05

04/27/05

04/28/99

03/14/03

09/23/03

Awarded

05/06/05

06/28/05

05/04/05

05/07/99

03/28/03

10/07/03

Approved

09/24/05

09/13/05

07/21/05

11/29/05

05/31/06

Est Comp

 100%

 40%

 100%

 0%

 70%

 100%

%Time

 4%

 24%

 100%

 0%

 76%

 80%

% Work 

OVER RUN

 

COMPLETED

 

 

 

Message

08-0F4204

08-0F4404

08-0F5004

08-463004

08-483774

08-483764

Contract 

  

  

  

  

ACIM-040 -(050)

ACIM-040 -(051)

  

  

  

  

  

ACIM-040 -(051)

  

  

  

  

  

  

WPCP

WPCP

WPCP

  

WPCP

SWPPP

P O BOX 50085

17540 TURNER ROAD

P.O. BOX 339

P O BOX 4770

55475 YUCCA TRAIL

3888 EAST BROADWAY ROAD

2351 W. LUGONIA STE F

15367 TAMARACK RD

222 E. MAIN ST. STE
208

1044 E. BROADWAY

P.O. BOX 4

REDLANDS, CA 92374

VICTORVILLE, CA 92392

BARSTOW, CA 92311-2366

NEEDLES, CA 92363

ESSEX, CA 92332

Accepted

07/21/05

Location
Storm Water
Plan



State of California Department of Transportation Page 6
08/20/05 Statement of Ongoing Contracts as of 09/06/05

08District

08-SBD-60-4.5/8.7

08-SBD-62-33.0/34.2

08-SBD-95-72.0/80.4

08-SBD-138-2.7/3.3

08-SBD-210-8.3/15.1

08-SBD-210-/15

Fed Aid

HB32

HM1

HM1

HB1

HE14

HM4

Pgm Code
IN SAN BERNARDINO COUNTY IN ONTARIO
FROM 60/83 SEPARATION TO 0.3 KM  WEST
OF HAVEN AVENUE OVERCROSSING

IN SAN BERNARDINO COUNTY IN
TWENTYNINE PALMS ON ROUTE 62 FROM
CEDAR AVENUE TO CHARLOTTE ROAD

IN SAN BERNARDINO COUNTY NEAR
SEARCHLIGHT JUNCTION FROM 13.0 KM
NORTH OF GOFFS ROAD TO THE NEVADA
STATE LINE

IN SAN BERNARDINO COUNTY AT PINON
HILLS FROM 0.5 KM WEST TO 0.5 KM EAST
OF PHELAN ROAD

IN SAN BERNARDINO COUNTY IN RANCHO
CUCAMONGA AND FONTANA AT VARIOUS
LOCATIONS

IN SAN BERNARDINO AND RIVERSIDE
COUNTIES AT VARIOUS LOCATIONS

Description 

HIGHWAY PLANTING AND IRRIGATION

ASPHALT CONCRETE OVERLAY

RUBBERIZED ASPHALT CONCRETE OVERLAY

SIGNALIZE INTESECTION

HIGHWAY LANDSCAPING AND IRRIGATION

REPLACE PAVEMENT MARKERS

Type Of Work
KARLESKINT CRUM INC.

MATICH CORPORATION

GRANITE CONSTRUCTION MR. GARY
SPINETTI

YEAGER SKANSKA INC

BELAIRE WEST LANDSCAPE INC

STERNDAHL ENTERPRISES INC.

Contractor

OXNARD, CA  93030

SAN BERNARDINO CA 92412

YUCCA VALLEY, CA  92284

RIVERSIDE CA 92509

BUENA PARK CA 90622

SUN VALLEY, CA  91352

 

(909)825-9100

 

(951)684-5360

(714)523-9200

 

SPRAY, MICHAEL

MAYER, GARY A.

SANTOS, JOHN

PINING III, CATALINO
A.

MORO, BILL

LENART, ELVIRA

Resident
Engineer

(951)232-6497

(760)922-5848

(760)326-4884

(951)840-8230

(951)830-6815

(951)232-8949

 $1,822,353

 $147,147

 $1,260,455

 $725,515

 $4,013,535

 $489,400

Bid + CCOs

 $1,811,871

 $0

 $1,058,981

 $715,652

 $3,774,876

 $480,674

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
02/17/99

04/05/02

04/25/05

08/25/04

08/12/03

06/24/04

Awarded

03/03/99

04/18/02

05/06/05

09/07/04

09/03/03

07/07/04

Approved

01/06/06

08/30/05

07/22/05

07/10/07

08/05/05

Est Comp

 0%

 0%

 82%

 100%

 49%

 100%

%Time

 0%

 0%

 83%

 100%

 96%

 100%

% Work 

PLANT EST
UNSAT

 

 

COMPLETED

 

COMPLETED

Message

08-2015U4

08-1A1304

08-0F2004

08-0E1904

08-498004

08-0E9704

Contract 

ACNH-P060-(106)

  

  

ACST-P138-(035)

STPL-6208-(004)

  

  

  

  

PHG-P138-(035)

  

  

  

  

  

  

  

  

SWPPP

  

WPCP

SWPPP

SWPPP

WPCP

4110 EAST VENTURA BLVD.

P O BOX 50000

55475 YUCCA TR

1995 AGUA MANSA ROAD

P O BOX 6270

11861 BRANFORD STREET

464 W. FOURTH ST. 6TH
FLR

322 W. HOBSON WAY STE
#2

1044 E. BROADWAY

15367 TAMARACK ROAD

464 W. FOURTH STREET
6TH FLOOR

3474 NIKI WAY

SAN BERNARDINO, CA
92401-1400

BLYTHE, CA 92225

NEEDLES, CA 92363

VICTORVILLE, CA 92392

SAN BERNARDINO, CA
92401-1400

RIVERSIDE, CA 92507

Accepted

09/02/05

07/22/05

08/10/05

Location
Storm Water
Plan



State of California Department of Transportation Page 7
08/20/05 Statement of Ongoing Contracts as of 09/06/05

08District

 $0 $163,740,376 $339,267,628

08-SBD-247-22.0/69

Fed Aid

HA23

Pgm Code
IN SAN BERNARDINO COUNTY AT VARIOUS
LOCATIONS

Description 

ASPHALT CONCRETE OVERLAY

Type Of Work
GRANITE CONSTRUCTION INC.

Contractor

INDIO, CA  92203
 

PARVINJAH, MOHSEN

Resident
Engineer

(951)232-7755

 $4,720,270

Bid + CCOs

 $592,378

Comp To  date

 $0

This Month
06/30/05

Awarded

07/18/05

Approved

10/27/05

Est Comp

 8%

%Time

 13%

% Work 

 

Message

08-0E9504

Contract 

ACST-3906-(004)
P-3906-(004)
  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

WPCP

38000 MONROE STREET 15367 TAMARACK ROAD
VICTORVILLE, CA 92392

Accepted

Location
Storm Water
Plan



08-486204

08-0E9404

08-446514

08-0F4304

08-475604

08-1A5504

08-1A0104

08-0F4604

08-0E0304

08-4353U4

08-0F4704

08-334844

08-0E0404

08-0A1804

08-366204

08-475104

08-474204

08-371304

08-1A7104

08-370204

08-493504

08-4567V4

Contract

08-RIV-60-15.1/15.3

08-RIV-60-22.0/26

08-RIV-71-/2.7

08-RIV-74-27.5/32.5

08-RIV-74-37.9/38

08-RIV-74-88.4/89.8

08-RIV-74-23.5/25.9

08-RIV-79-9.0/15

08-RIV-79-/2.3

08-RIV-91-7.4/21.6

08-RIV-111-53.0/56.2

08-RIV-215-37.7/43.9

08-RIV-371-61.0/69

08-SBD-10-.1/9.2

08-SBD-10-2.5/10

08-SBD-10-28.3/30.1

08-SBD-10-30.9/31.9

08-SBD-10-24.2/24.3

08-SBD-15-8.8/10.2

08-SBD-15-33.5/34.5

08-SBD-15-41.1/41.7

08-SBD-15-74.9/124

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



08-0F4904

08-451404

08-0F4204

08-0F4404

08-0F5004

08-463004

08-483774

08-483764

08-2015U4

08-1A1304

08-0F2004

08-0E1904

08-498004

08-0E9704

08-0E9504

Contract

08-SBD-15-16.0/30

08-SBD-18-36.2/37.3

08-SBD-18-44.3/54.5

08-SBD-18-97.5/101

08-SBD-40-18.3/50.3

08-SBD-40-73.0/91

08-SBD-40-80.3/119.6

08-SBD-40-106.5/108

08-SBD-60-4.5/8.7

08-SBD-62-33.0/34.2

08-SBD-95-72.0/80.4

08-SBD-138-2.7/3.3

08-SBD-210-8.3/15.1

08-SBD-210-/15

08-SBD-247-22.0/69

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

Page
Statement of Ongoing Contracts - Index

08District

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

Category

 $70,394,031

 Bid + CCO

 $35,518,373

 Work Comp

-I-



08

District

 $4,995,708

Work Completed This Period

 Statement of Ongoing Contracts -Summary

08District

 $339,267,628  $163,740,376

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $220,309,079

 $10,132,032

 $28,229,839

 $10,202,647

 Bid + CCO

 $89,647,347

 $5,557,429

 $23,116,744

 $9,900,484

 Work Comp

District Total:

Work completed this Period:  $4,995,708

-F-

-S-

-SH-
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